
Table 1 
List of June and July 2007 Deliverables for 12"" Street Landfill Powerhouse Channel 

Emergency Removal and Erosion Control Activities 

Scope of Work and DQOs for Channel 
Bathymetry and Visual Sediment 
Assessment 

Streamlined 12* Street Landfill 
Powerhouse Channel Emergency 
Removal and Erosion Control System 
Work Plan and Field Sampling Plan 

12* Street Landfill Powerhouse Channel 
Emergency Removal and Erosion Control 
System Quality Assurance Project Plan 
(QAPP) 

12* Street Landfill Powerhouse Channel 
Emergency Removal and Erosion Control 
System Health and Safety Plan 

12* Street Landfill Powerhouse Channel 
Emergency Removal and Erosion Control 
System - Design Report and associated 
Drawings 

Permit Equivalency Submittals 

"? targeted SutmttalSyf 

COB - June 6, 2007 

C O B - J u n e 20, 2007 

C O B - J u n e 20, 2007 

C O B - J u n e 22, 2007 

End of July 2007 

No later than 
End of July 2007 

Date Comments/Approval Needed? 
i. to Maintain TCR/Ciiid Etheii5iency|: 
'%''•'•''^:':':Removai's3iedule^'f^^ 

Comments: June 7, 2007 

Final: Jtme 8, 2007 

Comments: July 31, 2007 

Final: August 15, 2007 

Comments: July 31, 2007 

Final: August 15, 2007 

Comments: N/A 

Comments: August 15, 2007 

Final: September 1, 2007 

Comments: August 15, 2007 

Final: September 1, 2007 
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